

Sprint 2 - Scrum process

Sprint	Sprint 2 - 17 September 2026
Sprint goal	Build the React frontend and the Express backend separately, agree the API between them and deliberately not connect them.
Scrum Master	Sajib Das (rotated from Sehinder Singh after Sprint 1)
Product Owner	Pratham Arora
Team	Pratham Arora, Prabhleen Kaur, Sajib Das, Yun Wang, Sehinder Singh
Repository	github.com/sajibdas9254-sketch/Migrant-Hub-Sprint-2

What we changed after the Sprint 1 retrospective

Our Sprint 1 retrospective produced three actions. A retrospective only counts if the next sprint looks different, so this is the first thing we checked.

Action agreed in Sprint 1	Owner	What happened
Plan the sprint properly at the start and begin work on day one, rather than compressing it	Sehinder Singh	Done
Read the full deliverables list in the first meeting, so nothing surfaces late	Yun Wang	Done
Write one line per daily scrum, so the meetings we already hold leave a record	Sajib Das	Done

Evidence for each

- Planning. We held the Sprint 2 planning session before the sprint started and wrote four planning documents - the Sprint 1 retrospective, the Sprint 2 goal, the product backlog and the Sprint 2 backlog. The API contract was agreed and committed on day two, which is what let both teams start immediately instead of waiting.
- Deliverables read early. The Sprint 2 backlog has a "Process work" section listing the retrospective, the review, the contribution write up, the self-assessments and the presentation, written at planning time rather than discovered in the last week. It also records one open question for the teacher, which we raised early rather than at the deadline.
- Daily scrum log. A scrum log is committed in the repository. It is the thing we could not produce in Sprint 1

How we worked

Sprint planning

We planned the sprint as a team before any code was written. Two decisions came out of that session and shaped the whole sprint:

- Split the team by layer, not by feature. Three members on the React frontend, two on the Express backend. Within the backend, one member owns the models and the database and the other owns the server, routes and controllers, so a change to one layer does not force a change to the other.
- Write the API contract first. Endpoints, field names, types and status codes, agreed by all five and committed to the repository. The frontend then wrote its mock data in exactly those shapes and the backend returned exactly those shapes.

Daily scrums

We met daily over Zoom and Whatsapp calls, with WhatsApp for coordination between meetings and the Scrum Master recorded one line per meeting in the scrum log. The three standard questions what I did, what I will do, what is blocking me and we kept the meetings short.

Branching and pull requests

Every member worked on their own feature branch and merged through a pull request reviewed by a teammate. The branches for this sprint were:

- pratham - blog pages and the write a post form
- prabhleen-shell-routing - project setup, navbar, footer, routing and homepage
- sajjib-frontend-tasks - Must Do, community and login pages
- yun - Express server, routes, controllers and middleware
- Sehwindar - backend-models - Mongoose models, database connection and seed script

Definition of Done

A task counted as done when all five of these were true:

- The code runs and does not throw errors.
- It looks and works like the Sprint 1 prototype.
- It follows what we were taught - components on the frontend, MVC on the backend.
- Backend endpoints were tested in Postman and returned the agreed JSON.
- It was pushed on a feature branch, reviewed by a teammate in a pull request and merged.

Sprint Review

Delivered

- A running React application: homepage, blog list, post detail, write a post form with a live 512 word counter, Must Do overview and detail pages, community, login and register.
- A running Express API in MVC structure with full create, read, update and delete for posts, communities and Must Do items, validation middleware and an error handler.
- A MongoDB Atlas database with three collections, filled by a seed script using our own Sprint 1 research two communities, six Must Do items and four posts.
- A Postman collection covering every endpoint, including the failure cases: 400 for invalid input and 404 for a record that does not exist.
- An agreed API contract committed to the repository, which both halves were built against.

Sprint Retrospective - 4Ls

Liked

Splitting the backend by layer rather than by feature. When MongoDB arrived in week four, the refactor had to be made only on the model files the controllers needed no changes at all. That was the prediction we made when we chose the split and it ended on how we expected.

Learned

Mongoose schemas and validation, our communication really improved and soft skills got better and something larger about process: writing the API contract before any code was what let two teams work efficiently without being in regular touch with each other.

Lacked

We were not sure that the two halves actually match. Both sides worked to the same contract, but nothing checked it. Keeping the frontend's mock data in the same shape as the backend's responses was manual all sprint, and we have already found two places where the wordings changed which we tried to fix after a scrum meeting.

Longed for

To see them connected. Everything we built this sprint is only half proven until a real request comes back from a real endpoint, which is exactly where Sprint 3 starts. Using AI to summarise things is a part we are really looking forward to.

Contributions

What each member did, with their feature branch as evidence.

Member	Branch	Contribution
Pratham Arora	pratham	Blog list page, post detail page and the write a post form with the live 512 word counter and the category and community selectors. Product Owner.
Prabhleen Kaur	prabhleen-shell-routing	Vite React project setup and folder structure, navbar and footer as shared components, routing, the shared CSS variables the whole team styles from, and the homepage.
Sajib Das	sajib-frontend-tasks	Must Do overview and detail pages, community page and login page. Scrum Master for Sprint 2: ran the daily scrums and kept the scrum log.
Yun Wang	yun-be-1	Express server and MVC structure, routes and controllers for posts, communities and Must Do items, validation middleware, error handler, and the Postman collection.
Sehwinder Singh	backend-models	Mongoose schemas for Post, Community and MustDoItem, the MongoDB Atlas connection, the seed script and the Sprint 2 presentation and also gathering and writing all the reports that we need to deliver in sprint2.

Carried into Sprint 3

- Connect the frontend to the API, which is also what verifies the contract held.
- Reconcile the frontend's mock copy with the seeded database content.
- Move the daily scrum log to the root of the repository.
- Either use a dev branch as our Definition of Done says or change the rule to match what we actually do.
- Finish the search results page.